COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 29/ 2010

ESTI MATE SUMVARY 01:34: 25
CONTI D C17316 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 17316- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 44.0 DAYS TI VE ALLOW 75 WORK DAYS
|-70 VEST EJMI TO BAKERVI LLE PERCENT TI ME: 58. 67 ORI G TI ME ALLOW 75 WORK DAYS
PRQJECT NO. | M 0703- 352
|-70 VEST EJMI TO BAKERVI LLE
NAMVE OF RQAD:
PRQIECT COUNTI ES: SUW T CLEAR CREEK
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 07/ 24/ 2010 DATE TI ME STARTED 03/11/2010
10100 DALLAS STREET DATE LET 02/ 04/ 2010 DATE WORK BEGAN
DATE AWARDED 02/ 09/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 11/ 2010 DATE ACCEPTED
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 03/ 11/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,519, 973.36 PARTI Cl PATING $ 1, 834, 387. 66 $ 1, 380, 913. 05
AWARD PROJECT AM: $ 2,955 811. 15 NON PARTI Ol PATI NG 0. 00 0.00
PERCENT COVPLETE: 52.11% TOTAL EARNI NGS 1, 834, 387. 66 1,380, 913. 05
FUNDS AVAI LABLE: $ 1,685,585.70 STOCKPI LED MATERI ALS 12, 222. 64 12,222. 64
GROSS EARNI NGS 1, 846, 610. 30 1, 393, 135. 69
TOTAL CLAI VB $ 0. 00 RETAI NAGE -44,337.17 -32,832.93
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,802, 273. 13 1, 360, 302. 76
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1,802, 273. 13 1, 360, 302. 76
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 1, 360, 302. 76

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17316-BI D ESTI MATE RUN 07/ 29/ 2010
PRQIECT: | M 0703- 352 ESTI MATE NO 0003 01:34: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00033 *REMOVAL COF Pl PE 3. 000 2.000
EACH 1. 000 1, 340. 00
1, 340. 00000 3. 000 4, 020. 00
0010 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 163, 071. 000 17, 255. 000
SY 142, 281. 000 199, 193. 40
1. 40000 159, 536. 000 223, 350. 40
0015 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 10, 000. 000 0. 000
SF 0. 000 0. 00
0. 93000 0. 000 0.00
0020 202-00810 *REMOVAL OF GROUND SI GN 1. 000 0. 000
EACH 0. 000 0. 00
46. 00000 0. 000 0.00
0025 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 70. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0.00
0030 202-01140 *REMOVAL OF GUARDRAI L TYPE 4 5, 287. 000 0. 000
LF 0. 000 0. 00
16. 30000 0. 000 0. 00
0035 202-01300 *REMOVAL OF END ANCHORAGE 3. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0.00
0040 202-04002 CLEAN CULVERT 3. 000 0. 000
EACH 0. 000 0. 00
1, 430. 00000 0. 000 0. 00
0045 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 441. 000 0. 000
CcY 0. 000 0. 00
19. 60000 0. 000 0. 00
0050 203-01500 BLADI NG 40. 000 2.000
HOUR 0. 000 0. 00
133. 00000 2.000 266. 00
0055 203-01597 *POTHCLI NG 40. 000 0. 000
HOUR 1. 000 230. 00

230. 00000 1. 000 230. 00



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17316-BI D ESTI MATE RUN 07/ 29/ 2010
PROJECT: | M 0703- 352 ESTI MATE NO 0003 01: 34: 25

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0060 208-00002  *EROSION LOG (12 | NCH) 700. 000 366. 000
LF 120. 000 672. 00
5. 60000 486. 000 2,721.60
0065 208-00034  *GRAVEL BAG 200. 000 100. 000
LF 0. 000 0. 00
3. 20000 100. 000 320. 00
0070 208-00045  *CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0.00
820. 00000 2.000 1, 640. 00
0075 208-00070  *STABI LI ZED CONSTRUCTI ON ENTRANCE 1. 000 0. 000
EACH 0. 000 0. 00
1, 225. 00000 0. 000 0.00
0080 208-00103  *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 48. 000 1. 000
HOUR 4.000 124. 00
31. 00000 5. 000 155. 00
0085 208-00105  *REMOVAL AND Di SPOSAL OF SEDI MENT ( EQUI PNENT) 16. 000 0. 000
HOUR 0. 000 0.00
87. 00000 0. 000 0.00
0090 208-00206  *EROSI ON CONTROL SUPERVI SOR 75. 000 17. 000
DAY 12. 000 1, 524. 00
127. 00000 29. 000 3, 683. 00
0095 210-00806  *RESET OVER HEl GHT VEH CLE DETECTOR 1. 000 0. 000
EACH 0. 000 0. 00
2, 560. 00000 0. 000 0.00
0100 210-00815  *RESET SI GN PANEL 3. 000 0. 000
EACH 0. 000 0.00
45. 00000 0. 000 0.00
0105 210-01130  *RESET GUARDRAI L TYPE 3 650. 000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0.00
0110 210-04020  *NODI FY | NLET 1. 000 0. 000
EACH 0. 000 0.00
1, 120. 00000 0. 000 0.00



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17316-BI D ESTI MATE RUN 07/ 29/ 2010
PRQJECT: I M 0703- 352 ESTI MATE NO 0003 01:34: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 212-00006 * SEEDI NG ( NATI VE) 0. 850 0. 000
ACRE 0. 000 0. 00
560. 00000 0. 000 0. 00
0120 212-00032 *SO L CONDI TI ONI NG 0. 850 0. 000
ACRE 0. 000 0. 00
1, 225. 00000 0. 000 0. 00
0125 213-00002 *MIULCH NG (WEED FREE HAY) 0.720 0. 000
ACRE 0. 000 0. 00
520. 00000 0. 000 0.00
0130 213-00061 *MULCH TACKI FI ER 144. 000 0. 000
LB 0. 000 0.00
3. 20000 0. 000 0. 00
0135 216-00042 *SO L RETENTI ON BLANKET ( Bl ODEGRADABLE STRAW COCONUT) 670. 000 0. 000
SY 220. 000 440. 00
2.00000 220. 000 440. 00
0140 403-00720 HOT M X ASPHALT (PATCH NG (ASPHALT) 500. 000 44.170
TON 39. 230 4, 315. 30
110. 00000 83. 400 9,174.00
0145 403-09210 STONE MATRI X ASPHALT 2, 856. 000 0. 000
TON 1, 414. 640 101, 854. 08
72. 00000 1, 414. 640 101, 854. 08
0150 403-34721 *HOT M X ASPHALT ( GRADI NG SX) (75) (PG 58-28) 21, 127. 000 2, 395. 500
TON 17, 345. 980 875, 971. 99
50. 50000 19, 741. 480 996, 944. 74
0155 411-10253 EMULSI FI ED ASPHALT ( CSS- 1H) 8, 354. 000 699. 000
GAL 5, 639. 000 11, 278.00
2.00000 6, 338. 000 12, 676. 00
0160 506-00212 *RI PRAP (12 | NCH) 5. 000 0. 000
CcY 0. 000 0. 00
160. 00000 0. 000 0. 00
0165 507-00000 * CONCRETE SLOPE AND DI TCH PAVI NG 4. 000 0. 000
cY 2.600 1, 534. 00
590. 00000 2.600 1, 534. 00



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17316-BI D ESTI MATE RUN 07/ 29/ 2010
PRQJECT: I M 0703- 352 ESTI MATE NO 0003 01:34: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 605-00060 *6 | NCH PERFORATED Pl PE UNDERDRAI N 800. 000 0. 000
LF 0. 000 0.00
10. 50000 0. 000 0. 00
0175 605-82100 *Pl PE EDGE DRAI N 550. 000 0. 000
LF 0. 000 0. 00
12. 30000 0. 000 0. 00
0180 606-00710 *GUARDRAI L TYPE 7 (STYLE CA) 5, 287. 000 0. 000
LF 0. 000 0. 00
49. 50000 0. 000 0. 00
0185 606-00750 *GUARDRAI L TYPE 7 (STYLE CL) 30. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0.00
0190 606-01370 *TRANSI TI ON TYPE 3G 1. 000 0. 000
EACH 0. 000 0. 00
1, 110. 00000 0. 000 0. 00
0195 606-01460 *MEDI AN TERM NAL 0. 000 0. 000
EACH 0. 000 0. 00
3, 660. 00000 0. 000 0. 00
0200 606-02003 *END ANCHORAGE ( NONFLARED) 1. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0205 612-00022 *DELI NEATOR (TYPE |1) (BARR ER) 30. 000 0. 000
EACH 0. 000 0. 00
12. 50000 0. 000 0. 00
0210 614-00011 *SI GN PANEL (CLASS 1) 5. 000 0. 000
SF 0. 000 0. 00
11. 50000 0. 000 0. 00
0215 614-00012 *SI GN PANEL (CLASS 11) 40. 000 0. 000
SF 0. 000 0. 00
15. 50000 0. 000 0. 00
0220 614-01575 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP- 40) ( POST) 44.000 0. 000
LF 0. 000 0. 00
16. 50000 0. 000 0. 00



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17316-BI D ESTI MATE RUN 07/ 29/ 2010
PRQJECT: I M 0703- 352 ESTI MATE NO 0003 01:34: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 614-01578 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP- 40) ( SLI PBASE) 3. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0230 614-72871 *LOOP DETECTOR W RE ( PREFAB) SPECI AL 4, 800. 000 0. 000
LF 0. 000 0.00
6. 40000 0. 000 0.00
0235 614-80385 *RUMBLE STRI P 3, 450. 000 0. 000
LF 0. 000 0. 00
1. 60000 0. 000 0. 00
0240 617-00018 *18 | NCH CULVERT PI PE 72.000 0. 000
LF 72.000 5, 256. 00
73. 00000 72.000 5, 256. 00
0245 624-12024 *24 1 NCH CULVERT PI PE (CR 2) 186. 000 55. 000
LF 55. 000 5,775.00
105. 00000 110. 000 11, 550. 00
0250 625-00000 * CONSTRUCTI ON' SURVEYI NG 1. 000 0. 400
LS 0. 200 1, 800. 00
9, 000. 00000 0. 600 5, 400. 00
0255 625-00001 * CONSTRUCTI ON' SURVEYI NG ( HOURLY) 20. 000 0. 000
HOUR 0. 000 0. 00
128. 00000 0. 000 0.00
0260 626-00000 *MOBI LI ZATI ON 1. 000 0. 500
LS 0. 500 70, 000. 00
140, 000. 00000 1. 000 140, 000. 00
0265 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 400
LS 0. 100 360. 00
3, 600. 00000 0. 500 1, 800. 00
0270 627-00005 *EPOXY PAVEMENT MARKI NG 493. 000 0. 000
GAL 0. 000 0. 00
24. 50000 0. 000 0. 00
0275 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SCOLVENT BASE) 1, 031. 000 78. 000
GAL 828. 000 20, 286. 00
24. 50000 906. 000 22,197.00



CONTI D: C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 17316-BI D ESTI MATE RUN 07/ 29/ 2010
PRQIECT: | M 0703- 352 ESTI MATE NO 0003 01:34: 25

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0280 627-01010  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE 1) (I NLAI D) 6, 134. 000 0. 000
SF 0. 000 0.00
9. 20000 0. 000 0.00
0285 627-30410  *PREFORVED THERVOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 256. 000 0. 000
LIN
5 SF 0. 000 0.00
10. 50000 0. 000 0.00
0290 630-00000  *FLAGG NG 2, 500. 000 392. 500
HOUR 1, 044. 500 23, 292. 35
22. 30000 1, 437. 000 32,045, 10
0295 630-00007  *TRAFFI C CONTRCL | NSPECTI ON 50. 000 10. 000
DAY 16. 000 1, 280. 00
80. 00000 26. 000 2, 080. 00
0300 630-00012  *TRAFFI C CONTROL MANAGEMENT 75. 000 24.000
DAY 24.000 12, 480. 00
520. 00000 48. 000 24, 960. 00
0305 630-80001  *FLASH NG BEACON ( PORTABLE) 5. 000 2.500
EACH 0. 000 0.00
155. 00000 2.500 387.50
0310 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 6. 000 2.000
EACH 0. 000 0. 00
52. 00000 2.000 104. 00
0315 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE A) 19. 000 7.000
EACH 2.500 52. 50
21. 00000 9. 500 199. 50
0320 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE B) 101. 000 38. 000
EACH 8. 500 178. 50
21. 00000 46. 500 976. 50
0325 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE ©) 38. 000 19. 000
EACH 0. 000 0.00
21. 00000 19. 000 399. 00
0330 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 8. 000 0. 000
SF 0. 000 0. 00
10. 50000 0. 000 0.00



CONTI D: C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17316-BID ESTI MATE RUN 07/ 29/ 2010
PRQJECT: | M 0703- 352 ESTI MATE NO. 0003 01:34:25

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0335 630-80355  *PORTABLE MESSAGE S| GN PANEL 2.000 1. 000
EACH 0. 000 0.00
5, 200. 00000 1. 000 5, 200. 00
0340 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 4. 000 2.000
TYP
B EACH 0. 000 0.00
2, 600. 00000 2.000 5, 200. 00
0345 630-80360  *DRUM CHANNELI ZI NG DEVI CE 250. 000 75. 000
EACH 0. 000 0.00
11. 00000 75. 000 825. 00
0350 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 23.000 11. 500
EACH 0. 000 0.00
11. 00000 11. 500 126. 50
0355 630-80370  CONCRETE BARRI ER ( TEMPORARY) 400. 000 189. 000
LF 0. 000 0.00
36. 00000 189. 000 6, 804. 00
0360 630-80380  *TRAFFI C CONE 400. 000 150. 000
EACH 50. 000 275. 00
5. 50000 200. 000 1, 100. 00
0365 630-80510  *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0.00
520. 00000 0. 000 0. 00
0370 630-85010  *I MPACT ATTENUATOR ( TEMPORARY) 2.000 1. 000
EACH 0. 000 0.00
3, 600. 00000 1. 000 3, 600. 00
0375 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 1. 000
TEMPORARY)
( EACH 0. 000 0.00
5, 200. 00000 1. 000 5, 200. 00
0380 700-70010 F/ A M NOR CONTRACT REVI SI ONS 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0385 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17316-BID ESTI MATE RUN 07/ 29/ 2010
PRQJECT: | M 0703- 352 ESTI MATE NO. 0003 01:34:25

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0390 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 90, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0395 700-70016 F/ A FUEL COST ADJUSTMVENT 25, 000. 000 353. 830
FA 0. 000 0.00
1. 00000 353. 830 353. 83
0400 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 100, 000. 000 -2,013.730
FA -2,564.070 -2,564.07
1. 00000 -4,577.800 -4,577.80
0405 700-70022 F/ A QT COLORADO TRAI NI NG PROGRAM 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0410 700-70023  F/ A ON-THE-JOB TRAI NEE 600. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0415 700-70025  F/ A QUALITY | NCENTI VE PAYMENT 75, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0420 700-70028 F/ A ESB PROGRAM 7, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0425 700-70031  F/ A | NTER M SURFACE REPAI R 25, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0430 700-70380 F/ A ERCSI ON CONTROL 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT NOO0300

0435 202-00240

F-13-L

*REMOVAL OF ASPHALT MAT ( PLANI NG

CAT 0200 CURRENT AMI $ 2,982,974.85% 1,336,948.05% 1,630, 194.95

765. 000 765. 000
SY 0. 000
1. 40000 765. 000

1,071. 00



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17316-BI D ESTI MATE RUN 07/ 29/ 2010
PRQIECT: | M 0703- 352 ESTI MATE NO 0003 01:34: 25
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 F-13-L

0440 202-00450  *REMOVAL OF PCRTI ONS OF PRESENT STRUCTURE (CLASS 1) 56. 000 56. 000
sy 0. 000 0.00
121. 00000 56. 000 6, 776. 00
0445 202-00453  *REMOVAL OF PCRTI ONS OF PRESENT STRUCTURE (CLASS 2) 49. 000 49. 000
sy 0. 000 0.00
128. 00000 49. 000 6,272. 00
0450 202-00460  *REMOVAL OF PCRTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
5% 0. 000 0.00
205. 00000 0. 000 0.00
0455 202-05100  *SANDBLASTI NG REI NFORCI NG STEEL 49. 000 49. 000
5% 0. 000 0.00
6. 20000 49. 000 303. 80
0460 403-34721  *HOT M X ASPHALT (GRADING SX) (75) (PG 58-28) 168. 200 168. 200
TON 0. 000 0.00
50. 50000 168. 200 8,494. 10
0465 515-00120  *WATERPROOFI NG ( MEMBRANE) 672. 000 672. 000
sy 0. 000 0.00
16. 30000 672. 000 10, 953. 60
0470 515-00400  *CONCRETE SEALER 108. 000 108. 000
sy 0. 000 0.00
3.20000 108. 000 345. 60
0475 515-00410  *CONCRETE SEALER (CALCI UM NI TRI TE) 105. 000 105. 000
sy 0. 000 0.00
20. 50000 105. 000 2,152. 50
0480 601-03041  *CONCRETE CLASS D (BRI DGE) (SPECI AL) 8. 000 8. 000
cy 0. 000 0.00
790. 00000 8. 000 6,320. 00
CAT 0300  OURRENT AMI $  42,688.60 $ 0.00$  42,688.60

CAT NOO301 F-13-J

0485 202-00240  *REMOVAL OF ASPHALT MAT (PLANI NG 765. 000 765. 000
sy 0. 000 0.00
1. 40000 765. 000 1,071. 00



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17316-BI D ESTI MATE RUN 07/ 29/ 2010
PRQIECT: | M 0703- 352 ESTI MATE NO 0003 01:34: 25
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO301 F-13-J

0490 202-00450  *REMOVAL OF PCRTI ONS OF PRESENT STRUCTURE (CLASS 1) 56. 000 56. 000
sy 0. 000 0.00
121. 00000 56. 000 6, 776. 00
0495 202-00453  *REMOVAL OF PCRTI ONS OF PRESENT STRUCTURE (CLASS 2) 77.000 77.000
sy 0. 000 0.00
128. 00000 77.000 9, 856. 00
0500 202-00460  *REMOVAL OF PCRTI ONS OF PRESENT STRUCTURE (CLASS 3) 0. 000 0. 000
5% 0. 000 0.00
205. 00000 0. 000 0.00
0505 202-05100  *SANDBLASTI NG REI NFORCI NG STEEL 77.000 77.000
5% 0. 000 0.00
6. 20000 77.000 477. 40
0510 403-34721  *HOT M X ASPHALT (GRADING SX) (75) (PG 58-28) 144. 020 144.020
TON 0. 000 0.00
50. 50000 144.020 7,273.01
0515 515-00120  *WATERPROOFI NG ( MEMBRANE) 672. 000 672. 000
sy 0. 000 0.00
16. 30000 672. 000 10, 953. 60
0520 515-00400  *CONCRETE SEALER 108. 000 108. 000
sy 0. 000 0.00
3.20000 108. 000 345. 60
0525 515-00410  *CONCRETE SEALER (CALCI UM NI TRI TE) 133. 000 133. 000
sy 0. 000 0.00
20. 50000 133. 000 2,726.50
0530 601-03041  *CONCRETE CLASS D (BRI DGE) (SPECI AL) 7.000 7.000
cy 0. 000 0.00
790. 00000 7.000 5, 530. 00
0535 601-06150  *CONCRETE ( PATCH NG 6. 000 0. 000
SF 0. 000 0.00
120. 00000 0. 000 0.00

CAT 0301 CURRENT AMI  $ 45,729.11 % 0.00$ 45, 009. 11



CONTI D: C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17316-BID ESTI MATE RUN 07/ 29/ 2010
PRQJECT: | M 0703- 352 ESTI MATE NO. 0003 01:34:25

CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0302 F-13-0
0540 202-00240  *REMOVAL OF ASPHALT MAT ( PLANI NG 1, 388. 000 . 000
sy . 000 0.00
1. 40000 . 000 0. 00
0545 202-00450 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 144. 000 . 000
sy . 000 0.00
121. 00000 . 000 0. 00
0550 202-00453  *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2) 60. 000 . 000
5% . 000 0.00
128. 00000 . 000 0. 00
0555 202-00460 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 10. 000 . 000
5% . 000 0.00
205. 00000 . 000 0. 00
0560 202-01140 *REMOVAL OF GUARDRAI L TYPE 4 283. 000 . 000
LF . 000 0.00
16. 30000 . 000 0. 00
0565 202-05100  *SANDBLASTI NG REI NFORCI NG STEEL 144. 000 . 000
5% . 000 0.00
6. 20000 . 000 0. 00
0570 210-00410  *MODI FY BRI DGE EXPANSI ON DEVI CE 1. 000 . 000
EACH . 000 0.00
4, 600. 00000 . 000 0. 00
0575 403-34721  *HOT M X ASPHALT (GRADI NG SX) (75) (PG 58-28) 225. 000 . 000
TN . 000 0.00
50. 50000 . 000 0. 00
0580 515-00120  *WATERPROOFI NG ( MEMBRANE) 1, 388. 000 . 000
5% . 000 0.00
16. 30000 . 000 0. 00
0585 515-00400  *CONCRETE SEALER 430. 000 . 000
sy . 000 0.00
3.20000 . 000 0. 00
0590 515-00410  *CONCRETE SEALER (CALCI UM NI TRI TE) 144. 000 . 000
5% . 000 0.00
20. 50000 . 000 0. 00
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PON: 17316-BI D ESTI MATE RUN 07/ 29/ 2010
PRQIECT: | M 0703- 352 ESTI MATE NO 0003 01:34: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 F-13-0O

0595 518-00000 *BRI DGE COVPRESSI ON JO NT SEALER 283. 000 0. 000
LF 0. 000 0.00
26. 00000 0. 000 0. 00
0600 601-03041 * OONCRETE CLASS D (BRI DGE) (SPEC AL) 25. 000 0. 000
CcY 0. 000 0. 00
790. 00000 0. 000 0. 00
0605 601-06150 * CONCRETE ( PATCH NG 20. 000 0. 000
SF 0. 000 0. 00
120. 00000 0. 000 0.00
0610 606-00716 *GUARDRAI L TYPE 7 (STYLE CA) (SPECIAL) 283. 000 0. 000
LF 0. 000 0. 00
92. 00000 0. 000 0. 00
0610 MATERI AL ALLOMANCE TYPE 7 BARRI ER 0. 000
LF 132. 855 12, 222. 64
92. 00000 132. 855 12, 222. 66

CAT 0302 CURRENT AMI  $ 133,061.80 % 12,222.64 % 12, 222. 66
CAT NOO303 F-13-P

0615 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 1, 266. 000 0. 000
SY 0. 000 0.00
1. 40000 0. 000 0. 00
0620 202-00450 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 138. 000 0. 000
SY 0. 000 0. 00
121. 00000 0. 000 0. 00
0625 202-00453 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2) 60. 000 0. 000
SY 0. 000 0. 00
128. 00000 0. 000 0. 00
0630 202-00460 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 20. 000 0. 000
SY 0. 000 0. 00
205. 00000 0. 000 0. 00
0635 202-05100 * SANDBLASTI NG REI NFORCI NG STEEL 138. 000 0. 000
SY 0. 000 0. 00

6. 20000 0. 000 0. 00



CONTI D C17316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 17316-BI D ESTI MATE RUN 07/ 29/ 2010
PRQJECT: I M 0703- 352 ESTI MATE NO 0003 01:34: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO303 F-13-P
0640 403-34721 *HOT M X ASPHALT ( GRADI NG SX) (75) (PG 58-28) 205. 000 0. 000
TON 0. 000 0.00
50. 50000 0. 000 0. 00
0645 515-00120 *WATERPROCFI NG ( MEMBRANE) 1, 266. 000 0. 000
SY 0. 000 0. 00
16. 30000 0. 000 0. 00
0650 515-00400 * CONCRETE SEALER 225. 000 0. 000
SY 0. 000 0. 00
3. 20000 0. 000 0. 00
0655 515-00410 * CONCRETE SEALER (CALCI UM NI TRI TE) 138. 000 0. 000
SY 0. 000 0. 00
20. 50000 0. 000 0. 00
0660 601-03041 * OONCRETE CLASS D (BRI DGE) (SPEC AL) 25. 000 0. 000
CcY 0. 000 0. 00
790. 00000 0. 000 0.00
0665 601-06150 * CONCRETE ( PATCH NG 20. 000 0. 000
SF 0. 000 0. 00
120. 00000 0. 000 0.00
CAT 0303 CURRENT AMI  $ 87,793.30 $ 0.00$ 0. 00
CAT NOO0304 F-13-T
0670 202-00450 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 100. 000 0. 000
SY 36. 000 4, 356. 00
121. 00000 36. 000 4, 356. 00
0675 202-00453 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2) 350. 000 0. 000
SY 159. 000 20, 352. 00
128. 00000 159. 000 20, 352. 00
0680 202-00460 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 25. 000 0. 000
SY 0.220 45.10
205. 00000 0. 220 45.10
0685 202-05100 * SANDBLASTI NG REI NFORCI NG STEEL 390. 000 0. 000
SY 160. 000 992. 00
6. 20000 160. 000 992. 00
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PCN: 17316-BID ESTI MATE RUN 07/ 29/ 2010
PRQJECT: | M 0703- 352 ESTI MATE NO. 0003 01:34:25

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0304 F-13-T
0690 210-00410  *MODI FY BRI DGE EXPANSI ON DEVI CE 2.000 0. 000
EACH 0. 000 0.00
4, 600. 00000 0. 000 0. 00
0695 515-00400  *CONCRETE SEALER 100. 000 0. 000
sy 0. 000 0.00
3.20000 0. 000 0. 00
0700 515-00410  *CONCRETE SEALER (CALCI UM NI TRI TE) 390. 000 0. 000
sy 195. 000 3,997.50
20. 50000 195. 000 3, 997. 50
0705 519-03000  *THI N BONDED EPOXY OVERLAY 914. 000 0. 000
5% 0. 000 0.00
41. 00000 0. 000 0. 00
0710 601-03040  *CONCRETE CLASS D ( BRI DGE) 50. 000 0. 000
cy 16. 000 5, 440. 00
340. 00000 16. 000 5, 440. 00
0715 601-06150  *CONCRETE ( PATCH NG 10. 000 0. 000
SF 0. 000 0.00
120. 00000 0. 000 0. 00
0720 602-00020  *REI NFORCI NG STEEL ( EPOXY COATED) 15, 967. 000 0. 000
LB 7,984. 000 8, 782. 40
1. 10000 7, 984. 000 8, 782. 40
CAT 0304 CURRENT AMI $  155,195.70 $ 43,965.00 $ 43, 965. 00
CAT NO0400  CONSTRUCTI ON ENG NEERI NG BI D | TEVMB
0725 620-00002  FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
38, 500. 00000 1. 000 38, 500. 00
0730 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
33, 500. 00000 1. 000 33, 500. 00
0735 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
530. 00000 1. 000 530. 00
CAT 0400 CURRENT AMT  $ 72,530.00 $ 0.00% 72, 530. 00

PRQIECT TOTAL CURRENT AMI $ 3,519,973.36$ 1,393, 135.

69$ 1,846, 610.32



